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Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Commitments and Agreements
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Attachment #3 - Action Item Status List
Attachment #4 - 200 AAMS Program Update
Attachment #5 - 200 AAMS Field Activities Update
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements

Status of 200 AAMS Activities
December 17, 1991

Action Item Update

#2AAMS.2: Closed; Steve Trent.(WHC) gave a copy of the map to Ward Staubitz

( USGS) on November 21, 1991.

Aggregate Area Management Study Work Proaress

2. Curt Wittreich ( WHC) presented an update on the status of the 200
aggregate area management study (AAMS) program (see Attachment #3).

Five reports are currently in preparation. They are the U, Z, S, T Plant

.0 reports and the 200 West report. A meeting will be held on January 8,

1992 to discuss what will generally be contained in the 200 AAMS

-- Reports. Mr. Wittreich said the Phase II Groundwater Sampling and

tvS
Analysis Plan for S Plant had been transmitted to DOE-RL.

3. Steve Trent ( WHC) presented an update on the status of the 200 AAMS
groundwater sampling and geophysical logging field activities (see

Rr Attachment #4). Mr. Trent identified the groundwater wells that are
currently being sampled under the RCRA/CERCLA program and the additional

C°> groundwater wells that will be included in the 200 AAMS program on a 200

LO
Area map.

04 4. The S Plant Sampling and Analysis Plan Appendix for the spectral and
gamma logging program was transmitted to DOE-RL. Mr. Trent identified

_ the location of the wells delineated for logging and the associated
facilities on a diagram. The spectral logging program has been

LV initiated. The logging program is slightly behind schedule due to
equipment problems, but the program should be on schedule by the end of

a'' January.

Chuck Cline (Ecology) was concerned that the spectral gamma logging
analysis be completed in the 100 Areas for the boreholes now being
drilled since they are temporary holes. Also, Rich Hibbard (Ecology)
said the 100 Area would be remediated before the 200 Area. Curt
Wittreich stated that the revised Tri-Party Agreement change package
specifically called for the 200 Area to be logged first. Mr. Wittreich
added that the interpretation of the data is so time-intensive that the
logging schedule cannot slip or else the topical report would not be
generated by October 1992. Mr. Cline stated that the schedule showed
logging to begin at the 100 Areas by the end of May or the beginning of
June at the last meeting on the 100 Areas. This is about the time that
logging at the 200 Areas would be finished. Mr. Cline added that
perhaps the priorities should be switched while still trying to maintain
the milestone and also get the work done. Mr. Wittreich stated that the
most limited resource is the personnel to interpret the data and that if
some formal direction to set priorities is received then logging



activities could be integrated. Mr. Wittreich said another option would
be to reduce the number of wells in the aggregate area program. Mr.
Cline responded that it might come down to that-if the wells could be
logged later on.

8. Allan Harris (DOE) asked about the quality of the gross gamma data.
Randy.Price (WHC) replied that it is relatively good, considering the
limitations of gross gamma. Mr. Price stated that he is seeing good
repeatability between the pre- and the post-survey checks with the post-
check source. However, one of the problems is that good homogeneity is
not being observed in the formations. Mr. Cline said his assumption is
that the spectral logging will be needed for all of the boreholes in the
contaminated parts of the 100 Area.

Action Item #2AAMS.3: A discussion will be held on the integration of the 100
Area and the 200 Aggregate Area logging programs at the meeting on
1/8/92. Action: Steve Trent (WHC)
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Doug Sherwood (EPA) recommended that the geophysical logging data
collection efforts at 200-BP-1 be reduced and more effort be expended on
the 100 and 200 areas. A discussion followed on the feasibility of
taking gross gamma measurements on some 200-BP-1 boreholes and whether
or not the data could be correlated with the data from the other
boreholes. It was decided that the meeting on January 8, 1992 would be
extended to discuss the integration of the 100 and 200 Area logging.
programs. The meeting was originally on report format and what would be
in the forthcoming work plans. Dennis Faulk (EPA) was introduced at
this meeting and he will be attending the meeting on January.
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Attachment #2

Attendance

Status of 200 AAMS Activities
December 17, 1991

Name Ora. O.U. Role Phone

Harris,,Allan DOE-RL OU Manager 509-376-4339

Cline, Chuck Ecology Hydrogeology 206-438-7556
Teel, Darci Ecology CERCLA 509-545-2312
Hibbard, Rich Ecology CERCLA Unit 206-493-9367
Cross, Steve Ecology CERCLA 206-459-6675

Faulk, Dennis EPA Unit Manager 509-376-8331
Sherwood, Doug EPA Unit Manager 509-376-9529

co Drost, Brian USGS EPA Support 206-593-6510
_ Staubitz, Ward USGS EPA Support 206-593-6510

Lacombe, Donna PRC EPA Support 206-624-2692
N

McClung, Bill SWEC GSSC, DOE-RL 509-376-1853
0t King, Joseph D. SWEC GSSC, DOE-RL 509-376-4726

, Shigley, Diane SWEC GSSC, DOE-RL 509-376-6520
CNI

C; Galgoul, Michael J. WHC 200 AAMS 509-376-2038
Price, Randall WHC 509-376-9148

V f Wittreich, Curt WHC AAMS 509-376-1862
Carlson, Richard WHC 200/300 Env. Engr. 509-376-9027

(V Downey, Hal WHC ER Program Office 509-376-5539
Ford, Bruce WHC Geosciences, AAMS 509-376-6465

^ Trent, Steve WHC Geosciences, AAMS 509-376-7226

C%A
Moore, Emmett PNL EMSL 509-376-1089

Patt, Ralph OR Water Observer 503-378-8455
Resources



Attachment #3

Action Items Status List
Status of 200 Aggregate Area Activities

October 16, 1991

Item No. Action/Source of Action Status

2AAMS.1 Identify and implement the Open
actions that are required to
install the calibration pits
for the borehole logging
equipment. Action: Allan
Harris (9/19/91)

ae 2AAMS.2 A map of the 200 West Area is Open
to be provided to the

-- regulators. All of the wells
that have been located should
be shown. Action: Steve Trent

^ (WHC) (11/21/91)

2AAMS.3 A discussion is to be held on Open
the integration of the 100 Area

^ and the 200 Aggregate Area
logging programs at the meeting
on 1/8/92. Action: Steve

C4 Trent (WHC) (12/17/91)
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Status
200 Aggregate Area Management Study Program

7Z/lryYl

Area Aggregate
Area

AAMS Type Technical Baseline
Report

AAMS Report M-27-00
Milestones

U Plant Source Completed Drafted-On Schedule 1/92

200 West
Z Plant Source Completed drafted-On Schedule 2/92

S Plant Source Complet" On Schedule 3192

T Plant Source Completed On Schedule 4192

200 West Ground Water NA On Schedule 9/92

PUREX Source Completed 5/92

200 East
B Plant Source Completett 6/92

Semi-Works Source 7/92

200 East Ground Water NA 9/92

200 North 200 North Source 8/92

< .. . ^ •
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200 AAMS
GROUNDWATER SAMPLING AND

I
GEOPHYSICAL LOGGING
FIELD ACTIVITIES UPDATE

12/13/01
ME 1
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GBCaUNQWATER SAMPLING

• PHASE II SAMPLING AND ANALYSIS PLAN

COMPLETED

- PLUME/DETECTION MAPS COMPILED FOR 26 CONSTITUENTS

- 80 WELLS IDENTIFIED FOR SAMPLING DURINA
FIt18T QUAIifFR OF GY 190II

- 29 WELLS WILL REQUIRE WELL MAINTENANCE ACTIVITIES

12/13/81
PAGE 2
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200 AAMS First Quarter CY 1992 Sampling Network
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GEOPHYSICS

• 3 PLANT SAMPLING AND ANALYSIS PLAN APPENDIX

COMPLETED

WELL FACILITY

2N-W22-21 216-8-13 CRIB
2N-Wl2-26 216-5-9 CRIB
2M-W22-31 216-0-1. -2 CRISS
2N-W22-32 216-5-7 CRIB

299-W22-74 216-5-20 CRIB

296-W23-111 OX TANK FARM

299-W23-124 S TANK FARM

200-W23-136 OX TANK FARM

299-W26-1 216-5-6 CRIB

2!Y-W26-61 216-5-6 CRIB

12/13/81
PAGE 3



92 1 230 20 22 5

GEOPHYSICiS (CONTINUED)

• SPECTRAL GAMMA-RAY LOGGING INITIATED

4!'-wQ:-76
QOO-wQ6-4
966-w26-1

416-B-Z1 cMB
216-U-14 CRIB
216-5-6 CRIB

12/19/B1
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Page 2

Distribution

Status of 200 Aggregate Area Activities
December 17, 1991
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Donna Lacombe, PRC
Ward Staubitz, USGS
Doug Fassett, SWEC (A4-35)
Linda Powers, WHC (B2-35)
Tom Wintczak, WHC (B2-15)
Mel Adams, WHC (H4-55)
Wayne Johnson, WHC (H4-55)
Rich Carlson, WHC (H4-55)
Brian Sprouse, WHC (H4-22)
Bill Price, WHC (50-03)
Ralph 0. Patt,

OR Water Resources Dept.
Mike Thompson, DOE (A6-95)
Diane Clark, DOE (A5-55)
Mark Buckmaster, WHC (H4-55)
Don Praast, GAO (A1-80)
Curt Wittreich, WHC (H4-55)
L.D. Arnold, WHC (B2-35)

)

Donald•E. Gerton (A6-80)
Director, DOE-RL, WMD
Roger D. Freeberg (A6-95)
Chief, Rstr. Br., DOE-RL/ERD

A6=95)
gr

Richard D. Wojtasek (B2-15)
Prgm. Mgr. WHC

Mary Harmon, DOE-HQ (EM-442)

ADMINISTRATIVE RECORD: 200 AAMS; Care of Susan Wray, WHC (H4-51C)

Please inform Doug Fassett (SWEC) of deletions or additions to the
distribution list.
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